U.S. EPA — Region 01
Removal Program Daily Work Order
Turkey Brook Qil Site
McLennan Drive, Oakville, CT

1. Branch 2. Division/Grou

ICS 204-EPA P P

DIVISION ASSIGNMENT LIST

3. Incident Name 4. Operational Period

Turkey Brook Qil Site 5/19 thru 6/6/14

5. Operations Personnel

Operations Chief John Kiley (GES)/ Mike Quinlan Division/Group Supervisor

Branch Director START George Mauvris

6. Resources Assigned

Sgiel(:ozfggn& assi;:;:)cre/ Leader GO (710, - Pefsoofns Reporting 204a Attached
Info/Notes/Remarks
Tech Support G. Mavris /Colin Cardin 978-621-1209 1
(WESTONSOLUTIONS)
Operations M. Quinlan (CB &1) 508-3085095 3
0

7. Work Assignments  GES LLC Contract EP-W-08-062 Task Order # 0036

On-Site Tasks ERRS
Week of 05/19/14

mobilize personnel and equipment (Sections 10 and 11) to the site
measure oil and water in existing extraction wells

remove floating oil with hand bailers; evaluate well recovery time;
store recovered oil in drums

reset and replace floating boom in Turkey Brook as necessary

call OSC to update

Week of 05/26/14

same tasks as above
install passive skimmers in two wells

Week of 06/06/14

same tasks as above, utilizing passive skimmers for oil recovery

Off Site Tasks
OSC authorizes the purchase by GES of passive light hydrocarbon skimmers for use in two recovery

wells at the Site for the collection floating oil from groundwater.
Skimmers will be expended at the conclusion of site activities.
Purchase of skimmers not to exceed a total of $2500

Accept transfer of EPA equipment described below for contractor use at this Site

DESCRIPTION MANUFACTURER S5/

INTERFACE PROBE, SOLINST 122031151
OIL/WATER, 100

The oil/water probe equipment will be transferred to the contractor use at a date to be determined by the

OSC and RM based in part on the current rental equipment contract.

Prepare 1900-55s ( next draft by5/31/14)
Notify OSC at least three days in advance of proposed mobilization to the Site

Page 1 of 3




U.S. EPA — Region 01
Removal Program Daily Work Order
Turkey Brook Qil Site
McLennan Drive, Oakville, CT

Planned work-

Replace boom as necessary under direction from OSC
Personnel will continue to monitor collection of oil from the recovery wells under future daily work orders

PENDING WORK AWAITING COMPLETION

None at this time

9. Communications (radio and/or phone contact numbers needed for this assignment)-

Cell Phone #s
Ted Bazenas 617-312-4710
Prepared by Approved by Date Time
Ted Bazenas Ted Bazenas 5/19/2014
10. AUTHORIZED PERSONNEL
# Personnel Type NTE Hours # | Personnel Type NTE Hours
1 Response Manager(s) 30 0 | Chemical Technician Day
1 PA 10 1 | T&D Coordinator
0 Foreman Project Engineer 0
0 Equipment Operator(s) Other Contract Personnel
2 Laborer(s) 30 hours 0 | Safety Officer
each
11. AUTHORIZED EQUIPMENT
# Equipment Type # | Equipment Type # | Equipment Type

Office Trailer(s)

Water Cooler(s)

* | Steel drums

Crew/Supply Trailer(s)

Computer(s)

Decon Trailer(s)

Hand Held Radios

Storage Trailer (s)

1 | Passenger Truck

Box Truck

POV(s)

Excavator(s)

Copier/Fax Machine(s)

Front End Loader(s)

Telephone/fax/internet lines

Track skid steer/ trailer

1 | Pick up truck

Personal Air Pumps

Dumpbody

Hazcat Trailer

* | Sorbent boom

*as needed

AUTHORIZED SUBCONTRACTORS ON-SITE

T™MC

AUTHORIZED SUBCONTRACTORS OFF-SITE
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U.S. EPA — Region 01
Removal Program Daily Work Order
Turkey Brook Qil Site
McLennan Drive, Oakville, CT

U.S. EPA On-Scene Coordinator (OSC) Certification: The personnel, equipment, and tasks detailed above are authorized by
the OSC in performance of the above referenced delivery order.

Digitally signed by Bazenas, Ted
B T DN: cn=Bazenas, Ted,
_ a Ze n a S, e email=Bazenas.Ted@epa.gov
On-Scene Coordinator Da'e Date:2014.05.20 18:16:43 -04'00'
Acknowledgement of receipt of Daily Work Order.

ER LLC Response Manager Date
Amendments:

On-Scene Coordinator Date
ER LLC Response Manager Date
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